
I
t
I

I
t

NOOz17.OO3329
HUNTER5 POINT

ssrc NO.5090'3

2.

5090
Ser 1832.4/L6267
l8 Jun 1996

From: Commanding Officer, Engineering Field Activitv, West, Naval Facilities Engineering

Command
To: Distribution

Subj: MoNTHLY PROGRESS REPORT FOR MAY 1996 ENGINEERING FIELD
ACTIVITY, WEST, NAVAL FACILITIES ENGINEERING COMMAND, HLINTERS
POINT SHIPYARD, SAN FRANCISCO, CALIFORNIA

Encl: (l) May 1996 Monthly Progress Report (MPR)

I . Enclosure ( 1) is fonvarded for your information.

Ifyou have any questions, please contactthe undersigned at (415)244-2655'

lr i l ,ftn*r ri -; it . !y3

zuCHARD E. POWELL
By direction of
the Commanding Officer

Distribution:
U.S. Environmental Protection Agency (Attn: Ms. Anna Marie Cook)

Roy F. Weston. Inc. (Attn: Ms. Karla Brasaemle)
Califomia Department of Toxic Substances Control (Attn: Mr. Cyrus Shabahari)

California Regional Water Quality Control Board (Attn: Mr. Richard Hiett)

San Francisco City Attomey (Attn: Mr. John Cooper)
Cify- and Counf,v of San Francisco Dept. of Public Health. Bureau of Toxics

(Attn: Ms. Amy Brownell)
National Oceanic & Atmospheric Administration (Attn: Ms. Laurie Sullivan)

U.S. Department of the Interior (Attn: Ms. Nancy Goodson)
U.S. Fish & Wildlife (Attn: Mr. Jim Haas)
ATSDR (Attn: Ms. Diane Johnson)
California Department of Fish & Game (Attn: Mr. Mike Martin)
California Office of Environmental Health (Attn: Ms. Margy Gassel)

California Department of Health Services (Attn: Ms. Alyce Ujihara)

Bay Area Air Qualit-v Management District (Attn: Ms. Catherine Fortney)

NAVBASE San Francisco (Bay Area Base Transition Coordinator, Attn: CDR Al Elkins)

Port of San Francisco (Attn: Ms. Karen Glatzel)
RAB Member: San Francisco Redevelopment Agenc)'(Attn: Mr. Byron A. Rhett)

RAB Member: Bay Conservation and Development Commission (Attn: Ms. Jeniffer Ruffolo)

RAB Member: Business of Hunters Point Shipyard lAnn: Mr. Scott Madison)

dtaylor
ItIIt

rstevens



5090
Ser 1832.41L6267
l8 Jun 1996

Subj: MONTHLY PROGRESS REPORT FOR MAY 1996 ENGINEERING FIELD
ACTIVITY, WEST, NAVAL FACILITIES ENGINEERING COMMAND. HIINTERS
POINT SHIPYARD, SAN FRANCISCO, CALIFORNIA

RAB lvlember: Mayor's Hunters Point Shipl'ard Citizens Advisory Committee
(Attn: Mr. Al Williams)

RAB Member: San Francisco Dept. of Public Works (Attn: Mr. Samuel Murray)
RAB Member: SEED (Attn: Sy-Allen Brou'ning)
RAB Member: ARC Ecology (Attn: Mr. Saul Bloom)
RAB Member: Law Offices of Leslie R. Katz (Ms. Leslie Katz)
RAB Member: Mr. Michael Harris
RAB Member: Ms. Karen Huggins
RAB Member: Mr. Wedrell James
RAB Member: Ms. lean McCoy
RAB Member: Mr. Willie Bell McDorvell
RAB Member: Mr. Jeffrey Shaw
RAB Member: Mr. Charlie Walker
RAB Member: Ms. Caroline Washington
RAB Member: Ms. Gwenda White

Copies to:
PRC Environmental Management. Inc. (Attn: Mr' Jim Sickles)
Harding Lawson Associates (Attn: Mr. David Leland)
Kern Mediation Group (Attn: Douglas Kern)

Blind copies to:
62.3. 1832. I 832. l ,  1832.2. 1832.3. I  832."1. 09CMN
I 82A. 608. t.  62C. HPA CSO
Adrnin Records (3 Copies, rv/encl)
Chron. Green
Activit l 'Fi le: HPS (aka HPA) Fi le: L6267LT.DOC) ab

dtaylor



1.

INSTALLATION RESTORATION PROGRAM
MONTHLY PROGRESS REPORT

MAY 1996

NAVAL FACILITTES ENGINEERING COMMAND
HIJNTERS POINT SHIPYARD*

PROGRESS DURINC TIIE REPORT PERIOD

The activities described below were completed during the current report period. Those activities

described as complete in the previous monthly progress report have been omitted for the sake of

brevity. The facility seuus is as follows:

. Field Work: Remedial investigation fieldwork has been completed for Parcels B and C

with the exception of (1) surveying of borings and monitoring wells in Parcel C which is

awaiting completion of all of the fieldwork, and (2) potential step-out boringsiwells in

Parcel C, which will be selecred depending on the analytical results from recently

completed borings.

The fieid work in Parcels D and E continued. Most of the remedial investigation fieldu'ork

has been complered for Parcels D and E. Those monitoring wells that have only two rounds

of groundwater sarnples collected will require one final sampling round in June. Surface

soil samples rvere collected at each of the three previously identified burn areas in Parcel E.

Four additional monitoring wells have been proposed to be installed on City of San

Francisco properfy immediately adjacent to the Parcel E boundary. These wells will help

define the groundwater gradient for the industrial landfill site (IR{l). Well installation is

expected to occur in June 1996.

The draft final field sampling plan for the proposed activities at the three formerly used

defense sires (FUD$ in Parcel E was completed and submitted to the agencies for revie*'

during the month of May. The FUDS soil sampling and monitoring well installation should

be completed during June. The third round of groundwater sampling from these nerv FUDS

wells is not expecred to be conducted until October 1996.

Indoor air sampling in Parcels B. C, and D has been completed. Limited outdoor air

sampling has been proposed in the report to address remaining data gaps.

Parcel A: The preparation of environmental documentation for transferring Parcel A from

the Navy to the City of San Francisco continues on schedule. The next step in the transfer

process consisrs of the preparation of the Environmental Baseline Survey (EBS) and Finding

of Suirability to Transfer (FOST) documentation. along with the preparation of the

Environmenral Impact Statement/Repon (EIS/EIR). A scoping meeting in March for the

preparation of the Farcel A EBS/FOST documentation determined that a Parcel A-Specific

EBS rvas nor necessarv. The Draft Parcel A FOST is due to the agencies for revierv in

early June.
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Clean out of the parcel A storm drains has been completed- The analytical results have

been evaluated, and the Parcel A Storm Warer Monitoring Report was distributed to the

regulatory agencies for information on May 10, 1996'

The final item concerning Parcel A consists of the preparation of a Notice of Well

Abandonment of those moniroring rvells installed during the RI- The Navy prepared the

Notice of Well Abandonment for Parcel A and obtained concurrence to proceed from EPA.

DTSC, RWQCB, and the Ciry of San Francisco. During the rnonth of April, the Navy

implemented the abandonment of six monitoring wells in Farc€l A- A formal letter

doiumenting the details of the rvell abandonment will be issued for the administrative

record in July.

RI Reports: The preparation of the Draft Final Parcel B Remedial Investigation (RI)

Report conrinued during the month of May. The Draft Final Parcel B RI Report was

originally scheduied for subminal on May l, 1996. llowever. in order to incorporate

revised information and respond to conrments. the date of delivery of the draft final

document to the regulatory igrn.ies was extended to June 3. 1996 with concurrence of the

agencies. Progressis ongoing in the preparation of the Parcel C, D, and E RI reports' The

Draft Parcel D RI Report isdue to the agencies for reviewonJune 28, 1996.

FS Reports: The preparation of the Draft Parcel B Feasihilitv Sn,dy (FS) Report continued

during the month of lriay. The Draft Parcel B FS Reportwas originally due to the agencies

for rei,iew on May I, 1996. The Federal Facility Agreemenr (FFA) FS report submittal

date was delayed 30 days to June 3. 1996 rvith concurrence of the agencies in order to

incorporate information from the delayed Draft Final Parcel B RI Report. However, to

keep ihe parcel on schedule, the agreed upon FFA delivery date for the Draft Final Prrcel

B FS Report remains August l.

Air Monitoring: The Navy submitted the Draft Final Phase II Air Monitoring Report to

the agencies on May 29, 696. Included rvith the responses to comments was a proposed

work plan for building-specific air sampling locations to complete the RI fieidwork.

Removal Actioru:

Pickling and Plate Yard (lR-9): This removal action rvas cornpleted by the Navy Public

Works Center San pranclsco Bay (Public Works). The Navy has started the preparation of

the Draft Construction Summary Report and expects to submit this report in July 1996'

Fxploratory Excavarions: The preparation of documentation is being performed by PRC

Environmenral Manalemenr Inc. tinC. PRC submitted the Draft Exploratory Excavation
^crion Memorandum for Nav-v and agencl'revierv on Mav:1. 1996. This document

included a modification to
Evaluation/Cost Analysis (EE/CA) ro specifl' otf-site disposal of all excavated materirl as

the preferred alternative.

The public commenr period for rhe Draft Final Exploratory Excavation EE/CA ran trom

Uarin lg through April 16. 1996. On April 16. the Nav.v received comments from \'1s.

Amy Brownell (Citv and Counry of San Francisco)' These rvere the onlv comments
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received. A responsiveness sunmary has been prepared aadineorporated into the Action
Memorandum. The Narry expecs to start work on this remral in July or August of 1996.

Groundwater Plurnes: The preparation of documentation fu hing done by PRC. Durin-e the
February 7, 1996 fileetitrg, the BCT agreed to pursue the nafid E groundwater removal
action and stop work on rhe Parcels B and C groundwarer@ EE/CAs. Work
performed in prepariry rlre Parcels B and C groundwater ptmr EE/CAs will be folded into
the Parcels B and C Feasibilify Srudy. PRC submitted the M Final IR 1/21 Groundn'ater
EE/CA (Parcel E EE/CA) on May 28,1996.

A revised version of &e implementation work plan flUfPlhbeen completed and is
undergoing an internal revierv. The IWP, which will be tredey the remedial action
contractor (RAC), IT Corporarion. is divided into two phas- Phase 1 is written in the
form of a statemeil ofwork and it will cover the prelimina4rlrsks such as surveying and
cone penetrometer tesing to investigate subsurface conditip"nhng the proposed alignment
of the sheet pile wall. Phase 2 is an abbreviated performarrccryecifications and it will
cover the remainder of the rvork. The Navy expects to start{srk on this removal in the
late summer to early fall of 1996.

Removal of Contaminared Soils and Floatin&Product at [R-3: The preparation of
documentation is being done by PRC and Levine-Fricke- Tbagency comments on the
Draft IR-3 EE/CA were received on May 23, 1996. The Navywill submit the Draft Final
IR-03 EE/CA by mid-June. PRC will begin developmem of& Draft IR-03 IWP once
agreement has been reached between the Navy and the agencfuson a preferred alternative.
A meeting is scheduled in early June between the Navy ard tbag,encies on this issue.

Proposed Repair of the Storm Drains and Removal of Sedirnems: The preparation of
documenration is being done by PRC and IT Corporation. Cmtents on the Draft Storm
Drain EE/CA were received and the Draft Final Storm Drain ffi1CA was prepared and
submirted for agency revierv on May 28, 1996. The Draft Stoun Drain IWP was prepared
and rvas provided to rhe agencies on May 21, 1996. Both the $raft Final EE/CA and the
IWP covered the reduced scope of the removal which includesqnly sediment removal.
After the sedimenr removal. Storm water monitoring will be po'fiormed to determine if an1'
conraminared groundwarer is infiltrating into the storm dmin s5nrem. If groundwater is
found to be infiltrating, repair of those conditions will be handkd in the final remedial
action.

Tank Farm (lR-6) Removal: This rvork is being performed by Pttblic Works. The Navv
submitted to the agencies for revierv the Draft Tank Farm EEICA in early December.
Agenc.,- cornmenrs were provided in January. The Navy submimed the Draft Final EE,;C.\
on May 15, 1996. The public comment period for this removelaction rvill be-ein June 16.
t996.

Sediment Removal at Drl'Dock.t: The preparation of docunwation is being performed
by Supervisor of Shipbuilding. Conversion and Repair, Portsrnmuh, Virginia.
Environmennl Detachmeru. Vallejo (SSPORTS). Additional mnpling was conducted in
February to perform the rnodified WET rests for bay water exlxrsure. Preliminary resuits
indicare low to non-derected concentrarions of most metals. Th Navy expects to submit the
revised Draft Dry Dock 4 EE/CA in Au-sust 1996.
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Parcel F Report *r, *b*ined for revierv to the agencies on February 22, t996'

Navy had bien awaiting cornments from DTSC before PF:g t: 
Oot"T,tlt:--

Uay, O1SC indicared [", i, would defer the review to EPA- The Navy will now

resiond to the EPA commens and submit the Draft Final FA Parcel F Report to the

agencies in June. The offshore sampling supporting the Phase 18 Ecological Risk

Assessment was completed on February 14. 1996' The cbcmical and bioassay data

validation process foi at samples except the tissues has bccn mmpleted' Anticipated

completion of the tissue sampie validation process is the nidle of June. Presentation

and analysis of this data is now being planned'

Radiation Issues: (1) The low-level radioactive waste storage bin in Building 130 rvas

rnanually ventilated to reduce the radon gas concentration- This is an ongoing monthll'

acriviry. (2) The Navy prepared an abbriviated feasibitity mdy to evaluate the alternatives'

cosm, lublic percepio;, *d odr., factors associated with the removal of radium diais in

the landfill. This issue is especially problematic because rbe dials are commingled rvith

organic and inorganic contamination-in the landfill. This docurnent was submitted to the

Ecological Risk Assessment Phase 18: The Draft Prelimimqr Assessment (PA)

relulatory ug.n.i.t for input on April 30, 1996. (3) The rcsponse to agency comments on
. ^ lws comoleted for internal

The
In

the
reVierv On April 30, 1996- Jfug Draf[ Final HhnS€ lll Kauraltur 'IvcbtrBarturt 'rvtu " v

plan will be finalized after agency requests for complete historical do:ut:1t111:i y'i

addressed. (4) The Doft Fi*l Results of the Subsurface Radiation Investigation In Parcels

B and F Report will be submiued to the agencies in early-June 1996' (5) The Navy has

prepared a technical memorandum that adiresses the tidat ara surrounding IR-2' This

technical memorandum has undergone the Navy's internal lT"* 
and will be submined to

the regulatory agencies for review in earlv June 1996' (6) Meetings were held in January

and March to discuss issues regarding the screening and dispmal of IDW drums as

discussed in earlier progrcss reports. As a result of these decbions' the number of drums to

be screened by the Navy's radiarion contractor has undergorr a change in scope' The

estimated time of cornpietion for the fieid screening survey is June'

Community Relations:
to theagenciesforr* i r *onFebruar .v14 '1996'At therequestof theEPA' four
additional questionnaires were distributed to colrlmunity members for inclusion in the dratj

final cRp. The additional input should allorv inpur from rhose unavailable earlier. as *'eil

as reflecr the recently electedciry of san Francisco adminisr*ion' EPA requested rn

extension of the review period. The deliverv of the last set of agencies comments was

received on March zg, iggo. The Drati Final Revised cRp is under inrernal revie' and

will be delivered to the agencies during June'

PCB Occurrences: EPA expressed some concern regarding the widespread occurrence of

polvctrtorinated biphenyts (pbBl at lorv le'eis site wide' The Navy is revierving a response

that evaluates locations with PCB concenrrations that exceed I mgikg to determine ln

appropriate response action. This document is being revierved by the Navy to ensure that

anv additional rvork is incorporated in the ongoing remediai investigation' and it rviil be

distributed to the agencies in June 1996'
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REPORTS SI.JBMITIED AND MEETINGS

Meetings

o The BCT/remedial prcject manager meetings took place on May 7 and 2I, 1996 '

o I RAB meeting w:ls bld on May 22,1996. During this meeting, the Navy provided a

presentation on exploraory excavations.

o On May g, 1996, arming rvas held between the Navy, the agencies. and PRC communitl'

relations staff to discuss the upcoming recruitment of new RAB members'

. on May 15, 1996, tb Navy and the agencies met.for a dry run of the RAB presentation for

the feasibility proa€ss and the exploratory excavations'

. On May 16, 1996, the Navy and the Environmental Protection Agency (EPA)

had a meeting witb rhe san Francisco Police Depaftment to arswer questions for the

proposed interim lease of Building 606 to their department' The question and answer

period covered the EBs and the finding of suitability to lease (FosL) for the building'

Submittals

(FUDS) was

delivered to the agencies on MaY 7,

was delivered to

Draf tF ina lPhasetr t rA i rSamp| ingRepor twassubmit tedonMly29, |996.

was completed on MaY 31. 1996'

Parcel A Storm Warer Sarnpling Report was submitted to the agencies on May 10' 1996'

was submined on MaY 11. 1996.

. Draft Final Storm Drain EE/CA rvas submitted on May 28' 1996'

PROBLENTS ENCOUNTERED AIYD RESOLUTIONS

. Offsite Access for RI lYork: The Navy completed the drilling and sampling of the four

borings near IR-18. The Draft Final Parcel B RI Report rvill report the findings' The Nat'v

is currently planning the installation of four monitoring wells adjacent to the western

boundary of IR-01 in parcel E. Access via city of San Francisco property is expected to

help expedite the cornpletion of these rvells'

t996.

the agencies on lt{ay 28.
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o Parcel A FOST: The Navy will perform a properry boundery suney of parcel A ro
provide a legal dccripion for the FOST.

r Agency Requests for Full Radiation Documentation: Thedelivery of the Draft Final
has beenffayed due to the agenct.

requests for complefe hisrorical documenrarion. The delivery date is pending guidance
from RASO and a discussion with the regularory agencies.

o Petroleum-only Sites d HPS: The Naqv has started tlre iile,rification of installation
restoration sites within Earcels B through E rhat connin (a) pctroteum-Jf ,onrtin .n6(non-CERCLA hazardmrs substances) in soils: (b) petroleumconstituents *i n CfnCl..t
substances in soils betow screening levels; (c) CEncra subsances in soils above screeninq
levels: and (d) sites tbat require no funher acrion. The purpoe is to segreg;;;;;;;:'"
on.ly issues from CERCr-A issues for administrative purposes, and inclusion of these siresin a corrective action plan.

' Scope of the Baservide Rf Report: The current FFA lisa a &liverable for a Baservide
Remedial Inv_estigation Report to accompany the delivery of tb parcel E RI Reporr. The
scope of the Basewide RI is not currently defined. Discussim are underway concerning
the need for a Basewide RVFS/ROD and if its purpose is to address otherwise unresolved
datagaps or other issues identified in other acriviries, or ro surxmurrize highlights of prior RI
repons or activities such as prior human health risk assessmf* (HHRAi, or ro provide r
facilin'-wide HHRA, orto be a road map or reference listingaf other R[ activities. on
May 7. 1996 

_at a BCT mceting, DTSC indicated an interest inrhe Navy performing a
Baservide HHRA as a sqtarate document or as an appendix to &e Parcel E RI Repon. and
that this Baservide HHRA would serve as rhe Baservide RI report. DTSC indicated thar ir
would be reasonable to extend the schedule tor a Baservide RI report to go beyond the
scheduie for the appropriate review time period. On May 7, LW6, DTSC indicated an
interest in the Navy performing a baservide ROD as a separate document. The purpose of
this baservide ROD is unctear since RODs rvill have been issued for each of the parceis
which comprise the facility. The scope of the baservide ROD isnor currently defined.

The scope of a basewide Rtr repon and potential baservide ROD are under discussion
between the Navy and the BCT and should be included as a topic in upcoming BCT
meerings.

o Hunters Point Shipyard Groundrvater Ambient Leyels (HGAL): The Navv is in rhe
process of developing the HCALs, on a baservide basis- for nmrally occurring merals rhrr
have a maximum contaminant level (MCL). U.S. EPA Region 9 tapwater preliminal.
remediation goal (PRG), or National Ambienr Warer Qualiry Crfteria (NAWeC). The
purpose of establishing HGALs is to have an ambient value forrach naturalS,occurrine
meral in the HPS A-Aquifer groundwater to compare againsr dcrected metals in e-equi*rer
groundrvater monitoring wclls. The Navy is in communicarionwirh DTSC ro formulare rhe
methodology for the development of the HGALs. Based on tlue discussions. rhe Navv
wiil move ahead with the preliminary starisrical analvsis rvith rhc goal of providin,e rhe ilrsr
analvsis of the dara ro DTSC in June.

REPORTS A\D ACTIWTTES FOR JTINE 1996
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Documents Scheduled for June 1006 Submittal

. Draft Final Parcel B RI Report

o Draft Parcel B Feasibiliry Srudy Report

Draft Final Results of the Subsurface Radiation Investigation In Parcels B and E Report

Draft Final IR-01/21 Groundrvater Removal EE/CA

Draft Storm Drain Sedimenr Removal Action Memorandum

Draft Final IR-03 EEiCA

Draft Annual OU-[ Groundwater Monitoring Report

Draft IR-1/21 Groundwater Removal Implementation Work Plan

Draft Final Revised Communiry Relations Plan

Draft Final Preliminary Assessment of Parcel F Report

Draft Final Phase III Radiation Investigation Field Work Plan

Final Baservide Environmental Baseline Survey Report

Revierv of PCB Occurrences in Soil and Groundwater Technical Memorandum

o Draft Parcel A FOST

r Draft Parcel D RI Report

Activities Planned for June 1996

o Field Investigations: Continue rvith the implementation of the N field rvork for all
Parcels. Tasks include drilling. surveying, monitoring rvell installation. management of
investigation derived waste and others.

Removal actions: Continue rvork at Dry Dock 4 and IR-6. Continue rvith the preparation
of the documentation for upcoming removal actions.

Survey of Parcel A Boundar-r': Parcel A Boundary to be surveyed to provide a legal
description for the FOST.

Meetings: Attend scheduled BCT/RPM meetings scheduled for June 4 and June 17. 1996.
Attend RAB meetins scheduled for June 26. 1996.
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Radiation Issues: Prepre the screening of NRDL sites. Conrinue the radiation-relared
waste management aaivities.

RI Reports: conrinue tbe preparation of the Parcets B. c, D and E RI reports.

BCT Activities: Prepare for the monrhly BCT/RPM meeting-

CRP Activities: Presm poster session on rhe Storm Drain Sediment and IR-0i/21
Groundwater Removal Action EE/CAs. Also presem the results of the feasibilitv srudr. tbr
Parcel B at the nexr RAB meering scheduled on June 26. 1996.

KEY PERSONNEL CHANCTS

o Navy: As a result of thc transfer of David Song from the Hunters Poinr Shipyard projecr ro
an international assigrrnent with the Army Corps of Engineers, Luann Tetirlck has been
reassigned to be responsible for the management of F:rcel E, the IR-03 removal acrion. and
radiation and community relations issues. Additional responsibilities previously covered b1'
Mr. Song concerning the groundwater removal action at IR{l/21 and the Phase IB
Ecological Risk Assessment (Parcel F) will be handled by William Radzevich. Ms.
Tetirick's original assignrrent of Parcel C, Dry Dock 4. and penoleum corrective acrions
will be assigned to Mr- Song's replacement. who is still ro be determined.

DELIVERABLES STATUS

To provide berter information regarding the project activities. this secrion has been reorganized in rhis
monthly progress report. This listing consists of installation activities organized by parcel, muitiparcel
(or facility wide), and removal actions. and their associated deliverables and status. Please nore thar as
an entry is completed it will be dropped from subsequenr progress repons.

ACTI\{TY/DELIVERABLE

PARCEL A REPORTS

Draft Parcel A Srorm Drain Monitoring Reporr
Starus: Distributed to the BCT, RWQCB. and San Francisco Redevelopmenr .\-sencr
on May 10, 1996.

Draft Parcel A Finding of Suitability to Transfer
Starus: Preliminarv draft to the Navv is due 613196. Scheduled submirtal ro agencies
on 6/24196

PARCEL B REPORTS

Draft Final Parcel B Remedial Investigarion Repon
Starus: Scheduled subminai to agencies on 613196. Agencv revierv period is 30 dals

Draft Parcel B Feasibilit)'Study Reporr

6.
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Starus: Schoddsd subminal to agencies on613/96. Agency review period is 30 days'

PARCEL C REPORTS

. Draft Parcel C RI Report
Status: Scheduld sgbminal to agencies on 11130/96. Agency review period is '15

days. Curredy undergoing data interpretation.

PARCEL D REPORTS

o Draft Parcel D RI Report
Starus: Schc&Ied subminal to agencies on 6128/96. Agenry review period is 45
days.

PARCEL E REPORTS

Draft Final F{IDg Work Plan
Starus: Submiued to agencies on 518196. Work is scheduled to take place during

June 1996 perding conments on the work plan.

Draft Radiation Investigation of the Tidal Area Surrounding fhe Bay Area Landfill
(IR-02) Technical Memorandum
Starus: Currendy being reviewed by RASO prior to submittal to the agencies.

Draft Parcel E RI Repon
Starus: Scheduled subminal to agencies on 4129197 . Agency review period is '15

days. Currentlyperfornring quality control of the Parcel E database.

PARCEL F REPORTS

. Draft Finat Prelirninary Assessment Parcel F

Starus: Expecrcd to be tlelivered to the agencies in June 1996.

. Draft Phase 18 Ecological Risk Assessment Report
Srarus: Scheduled to be submitted to agencies on 8/1/96. Currently undergoin-e data

interprention-

MULTIPARCEL/FACILITY-IYIDE IIWESTIGATION REPORTS

firaft Final Rxutrts of Subsurface Radiation tnvestigation on Parcels B and E

Starus: Responses to comments on the draft document are being prepared. The

revised docurnefi will be submitted during June.

Draft Final Phase III Radiation Investigation Field Work Plan

Starus: Submiral due ro the Navy was 4t26/96; however due to agency requests for

complere historical documenration. the delivery has been delayed pending guidance

from RASO and discussion with the regulatory agencies'

Draft Annual OU II Groundrvater Monitoring Report
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Status: Undergoing internal Navy review and expected completion during June

1996.

Draft Final Phase II Air Monitoring Repon and Work Plan
Status: The draft final report and work plan were submitted concurrently on i\Iav 29.

1996.

Draft Final Revised Community Relations Plan
Status: Currerrly in internal revierv and rvill be delivered to the agencies in earlv
June 1996.

Final Basewide Environmental Baseline Surve!'
Status: Final will be submitted to the agencies on613196. Draft final report not
issued; only response ro agencies comments on4128196. Agencies accepted drati
final responses.

Draft Final Faciiity-Wide Groundwater Monitoring Plan
Status: Submited on4126196. DTSC provided comments which will be resolved
prior to plan implemenration.

Draft Srudy of Groundrvater Sampling Methods for Metals Technical Memorandum
Starus: Disrributed to the agencies in May and currently awaiting comments.

Draft Review of PCB Occurrences in Soil and Groundrvater Technical Memorandum
Starus: Submittal to the agencies is expected in June.

Draft Final Imtallation-Specific Qualitv Assurance Project Plan Elements
Starus: Submined to the agencies on 5/28196.

REN{OVAL ACTIONS

. Draft Final E.xploratory Excavation EE,/CA
Starus: The Draft Action Memorandum was submitted for agency revierv on

5/21196. Draft Responsiveness Summarl'was submitted for Navy revierv on l/l'1196

and was incorporued into the Action Memorandum.

. Draft FinallR-l/21 Groundrvater Removal EE/CA
Starus: To be submitted to the agencies in early June.

. Draft Final IR-3 Floating Product Removal EE/CA
Starus: Andcipated submittal by mid-June 1996.

. Draft Final Storm Drain Sediment Removal EE/CA
Starus: Draft Finat EEiCA was submitted to the agencies on May 28. 1996.

. Draft Construction Summar)' Repon of Pickling and Plate Yard Removal Action

Starus: Due 90 days after compierion of the removal action. Draft report is due in

Julv 1996.

1 0
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